UNIVERSITY OF THE PHILIPPINES MANILA - BAC 3

Procurement Monitoring Report for July to December 2023

Actual Procurement Activities ABC (PhP) Contract Cost (PhP) Date of Receipt of Invitation
Remarks
Is this an Early Date of BAC Sub/ cDeli\'ler'yl ;
Code : Mode of Pre-Proc Ads/Post of . Eligibility §Sub/Open of Bid Resolution Notice of | Contract § Notice to § Delivery/ [Inspection & . . Pre-bid | Eligibitity Bid ampletion (Explaining changes from the APP)
- - b o f f Post Qual
(PAP) Procurement Project PMO/End-User Pr:c::_re';nint procurement | Conference 1B Pre-bid Conf Check Bids Evaluation Post Qual Recommending Award | Signing | Proceed ] compietion | Acceptance Source of Funds Total MOOE co Total MOOE co List of Invited Observers Conf Check ;«:’n of | £ atuation Q Acceptance
cHivity Award as (If applicable)
20499 5“""“’,\?;\3&‘;: i‘;’;‘;i&?‘é:ﬁ"@‘:f;’lﬁ""-‘ for NIH-IHG No Competitive Bidding |  02-05-2023 11-05-2023 22-05-2023 05062023 | 05-06-2023 13-06-2023 | 19-06-2023 26-06-2023 10-07-2023 | 17-08-2023 | 17-08-2023 2040101000-184-142 4,400,000.60 4,400.000.00 2,000,000.00 2,000,600.00 COA Representative/ AUPWU 17-05-2023 | 31-05-2023 | 31-05-2023 | 08-06-2023 |  14-06-2023
21006 S”pp‘yfg’r';‘fe‘f;; f‘s’ccfggr‘jrf;‘ggi‘:ff";‘\}":"‘““"" NIH-IHG No Competitive Bidding |  15-05-2023 19-05-2023 29-05-2023 13-06-2023 13-06-2023 16-06-2023 26-06-2023 26-06-2023 10-07.2023 | 17-08-2023 | 17-08-2023 2040101000-184-142 2,912,800.00 2,912,800.00 2,912,800.00 2,912,800.00 COA Representative/ AUPWU 24-05-2023 | 08-06-2023 | 08-06-2023 | 11-06-2023 |  21-06-2023
ESU‘FHJ;Z; OlaLal?lOf?lo%EqU:;‘fﬁem f?rf‘ the :Tjeﬁ_‘ 84202010500 . Bids were submilted by line item and awarded
nlitled “Moniloring Drug Efficacy through Multi- e B 08. _02- a0 . " 03 04 04. F184- 5000 i -02-: K -03-2023 | 25-03-202: 09-04-2023 to different suppliers. Awarded to Four (4
17491 Omics Research Infiative in Alzheimer's Disease (Y] No Competitive Bidding | ~ 30-08-2022 13-02-2023 20-02-2023 06-03-2023 06-03-2023 30-03-2023 14-04-2023 24-04-2023 17-05.2023 | 10-07-2023 | 10-07-2023 (416) 107-185 1,004,000.00 1,004,000.00 431,766.45 431,766.45 COA Representativel AUPWU 15-02-2023 | 01-03-2023 | 01-03-2023 | 25-03-2023 Ppsupp“ers_ 4
(MEMORI-ADY" (Remaining Items)
14-04-2023 10-07-2023 | 10-07-2023 87,500.00 87,500.00 COA Representativel AUPWU
14-04-2023 12-07-2023 | 12-07-2023 204,000.00 204,000.00 COA Representativel AUPWU
14-04-2023 10-07-2023 | 10-07-2023 82,995.00 82,995.00 COA Representativel AUPWU
17872 Supply of Two (2) Units Passenger Van cM No Competitive Bidding |  28-11-2022 28-11-2022 05-12-2022 19-12-2022 19-12-2022 21-12-2022 23-12-2022 23-12-2022 27-12-2022 Fund 2021 GAA (FLR) 3,500,000.00 3.500,000.00 3,031,608.00 3,031,608.00 COA Representativel AUPWU 30-11-2022 | 14-12-2022 | 14-12-2022 | 16-12-2022 18-12-2022 Award cancelled; No release of SARO
Sutzgly of Medical Equipment for the project . : FAILED - Purchase Request was retumed lo
entitted, "Surgical Innovation and Biotechnology M - - 01 oy oy 09 F184-2020105000 " .00 15.02- 15-02-202 {he end-user for review and evaluation of the
18872 Laboratory (SIBOL) Establisnment of the UP cl No Competitive Bidding | = 31-01-2023 23-01-2023 06-02-2023 20-02-2023 20-02-2023 (416) 107-135 Y2 3,500,000.00 3,500,000.00 COA Representativel AUPWU 01-02-2023 02-2023 | 15-02-2023 il
College of Medicine — PGH SIBOL"
Supply of IT Equipment for the project entitted FAILED - Purchase Request was returned to
“Surgical Innovation and Biotechnology Laboratory . . A1 0 4. 04 F184-2020105000 : Wi 07 19-04- 19-04-2023 {he end-user for review and evaluation of the
19298 (SIBOL). Establishment of fhe UP College of oM No Competitive Bidding |  10-01-2023 24-03-2023 03-04-2023 24-04-2023 24-04-2023 (416) 107-135 Y2 1,160,000.00 1,160,000.00 COA Representalive/ AUPWU 29-03-2023 | 19-04-2023 | 19- spacifcations.
Madicine (UPCM) ~ PGH SIBOL”
Supply of Workshop/Dissection Table for the FAILED - Purchase Request was retumed to
project entitled "Surgical innovation and M o 9. 04 04 04 F184-2020105000 i 2023 | 12-04-~ 12-04-202" ihe end-user for review and evaluation of the
18873 Biotechnology Laboratory (SIBOL): Establisment [ No Competitive Bidding |  20-02-2023 28-03-2023 03-04-2023 17-04-2023 17-04-2023 (416) 107135 Y2 1,000,006.00 1,000,000.00 COA Representative/ AUPWU 29-03-2023 04-2023 | 12-0 3 spotifications,
of the UPCM - PGH SIBOL
08-08-2023 14-08-2023 22-08-2023 04-09-2023 04-09-2023 05-09-2023 15-08-2023 25-09-2023 12:10-2023 | 29-11-2023 | 29-11.2023 999,950.00 999,950.00 COA Representativel AUPWU 28-08-2023 | 11-09-2023 | 11-09-2023 | 11-09-2023 |  02-10-2023
) d . f . P FAILED - Purchase Reqguesl was returned lo
19888 Supply and Instalation of Equipment for IMS No Compelitive Bidding |  20-03-2023 03-04-2023 11-04-2023 24-04-2023 24.04-2023 UPM Funds 10,800,000.00 10,800,000.00 COA Representalive/ AUPWU 06-04-2023 | 19-04-2023 | 19-04-2023 the end-user for review and evaluation of the
Digitization Project specifications.
20-03-2023 07-06-2023 19-06-2023 03-07-2023 03-07-2023 08-07-2023 17-07-2023 31-07-2023 16-08-2023 | 25-10.2023 | 25-10-2023 10,769,000.00 10,769,000.00 COA Representative/ AUPWU 26-06-2023 | 10-07-2023 | 10-07-2023 | 13-07-2023 | 07-08-2023




Actual Procurement Activities ABC {PhP) Contract Cost (PhP) Date of Receipt of Invitation
Remarks
Is this an Early Date of BAC Sub/ Delivery/
Code N Mode of Pre-Proc Ads/Post of b Eligibility }Sub/Open of Bid Resolution Notice of | Contract | Notice to § Delivery/ }Inspection & . . Pre-bid | Eligibility Bid Comptletion/ (Explaining changes from the APP)
(PAP) Procurement Project PMO/End-User Pr:z;liv;ei:n_e,nt Brocurement Conference 1B Pre-bid Conf Check Bids Evaluation Post Qual Recommending Award Signing | Proceed || Comptetion | Acceptance Source of Funds Total MOOE co Total MOOE co List of Invited Observers Conf Check O;(;n of | atuation Post Qual Acceptance
& Award 1ds (1f applicable)
20231 Ssgszsv;xﬁ?n;acbgrr\?é?r.ynioia(gziﬁg) NIH-HG No Competitive Bidding | 13-03-2023 21-03-2023 27-03-2023 11-04-2023 11-04-2023 17-04-2023 24-04-2023 02-05-2023 17.05-2023 | 23-06-2023 | 23-06-2023 2040101000-184-142 27,384,558.50 27.384,558.50 27,384,558.50 27,384,558.50 COA Representalivel AUPWU 22-03-2023 | 06-04-2023 | 06-04-2023 | 12-04-2023 |  19-04-2023
Supply, Delivery and Instaltation of Mobile . . "
20292 Compators for filling of Filler Cuts NIH-NSRC No Competitive Bidding 03-04-2023 25-03-2023 02-05-2023 15-05-2023 15-05-2023 22-05-2023 29-05-2023 05-06-2023 06-06-2023 | 15-08-2023 | 15.08-2023 2040101000-184-142 1,458,000.00 1,458,000.00 798,000.00 798,000.00 COA Representativel AUPWU 28-03-2023 | 10-05-2023 | 10-05-2023 | 17-05-2023 24-05-2023
20520 s“””ﬁéﬁiiﬁﬁﬁiﬂi‘@ ‘a’:f’z'e%a,\';’;‘i’n‘gssif" and NIH-IHG No Competilive Bidding |  11-04-2023 14-04-2023 24-04-2023 08-05-2023 08052023 | 15052023 | 22-052023 29-05-2023 30-05.2023 | 05-07-2023 | 05-07-2023 2040101000-184-142 30,427,110.00 30,427,10.00 30,427,110.00 30.427,110.00 COA Representativel AUPWU 19-04-2023 | 03-05-2023 | 03-05-2023 | 10-05-2023 |  17-05-2023
Supply of Kil Hemoglobinopathies and
20519 Thatassemia on Dried Blood Spots Variant NBS NIH-IHG No Cormpetilive Bidding 11-04-2023 14-04-2023 24-04-2023 08-05-2023 08-05-2023 15-05-2023 22-05-2023 29-05-2023 30-05-2023 | 09-08-2023 | 09-08-2023 2040101000-184-142 25,500,000.00 25,500,000.00 23,740,500.00 23,740,500.00 COA Representativel AUPWU 19-04-2023 | 03-05-2023 | 03-05-2023 | 10-05-2023 17-05-2023
Sickie Cell Program
20382 S“pp‘y;Lng:sst?eb;:?;g'ég‘ig?e“‘ for NIHAHG No Compelitive Bidding | 11-04-2023 14-04-2023 24-04-2023 08-05-2023 08-05-2023 22:05-2023 29-05-2023 29-05-2023 06-06-2023 | 31-07-2023 | 31-07-2023 2040101000-184-142 24,058,695.00 24,058,695.00 24,058,695.00 24,058,695.00 COA Representativel AUPWU 19-04-2023 | 03-05-2023 | 03-05-2023 | 17-05-2023 |  24-05-2023
Supply of ftems for the project entitied "OR F184-2020105000
20262 PETALS: Operating Room Programable M No Compelitive Bidding 02-05-2023 09-05-2023 15-05-2023 29-05-2023 29-05-2023 (416) 107-133 Y2 2,084,400.00 2,084,400.00 COA Representative/ AUPWU 10-05-2023 | 24-05-2023 | 24-05-2023 FAILED - for Rebid
Electricaily Targeled Active Lighting”
02-05-2023 05-06-2023 13-06-2023 26-06-2023 26-06-2023 COA Representativel AUPWU 08-06-2023 | 21-06-2023 | 21-06-2023 FAILED - for Rebid
02-05-2023 30-06-2023 10-07-2023 31-07-2023 31-07-2023 28-08-2023 04-09-2023 11-09-2023 15-09-2023 | 20-10-2023 | 20-10-2023 2,082,850.00 2,082,850.00 COA Represeniative/ AUPWU 06-07-2023 | 27-07-2023 | 27-07-2023 { 28-07-2023 11-09-2023
Supply of Various Laboratory Supplies for the
project entitled "Project 1: Next Generation
Sequencing - based expression profiting of Breast F184-2020105000 Bids were submitted by line ilem and awarded
20332 Cancer among Filipinis and Prediclion of CM No Competitive Bidding 02-05-2023 20-05-2023 29-05-2023 13-06-2023 13-06-2023 24-07-2023 08-08-2023 14-08-2023 08-09-2023 | 20-10-2023 | 20-10-2023 (416) 107-139 Y2 3,725,702.43 3,725,702.43 74,200.00 74,200.00 COA Representativel AUPWU 24-05-2023 | 08-06-2023 | 08-06-2023 | 19-07-2023 10-08-2023 {o different suppliers. Awarded to Four (4)
Response 1o Necadjuvant Theraphy for suppliers.
Locoregionally-advance Breast Cancer in Filipino
{107-139) Year 2" .
11-09-2023 | 01-12-2023 | 01-12-2023 1,018,892.00 4,018,892.00 COA Representalive!l AUPWU
08-09-2023 | 20-10-2023 { 20-10-2023 102,792.00 102,792.00 COA Representative/ AUPWU
08-09-2023 | 05-12-2023 | 05-12-2023 893,845.00 893,845.00 COA Represeniativel AUPWU
Supply of Information Technology (1T) Fund 204010100-184-
20470 Infrastructure Upgrade for Newborn Screening NIH-IHG No Competitive Bidding 15-05-2023 09-06-2023 19-06-2023 03-07-2023 03-07-2023 07-07-2023 17-07-2023 31-07-2023 16-08-2023 { 03-10-2023 | 03-10-2023 142 16,000,000.00 16,000,000.00 15,890,888.00 15,890,888.00 COA Representative/ AUPWU 14-06-2023 | 28-06-2023 | 28-06-2023 | 30-06-2023 25-07-2023
Center - NiH
. Supp!y o{ Laboratory qulpment for thg project, Negotiated Bids were submitled by line item and awarded
Investigating the Occupational and Environmentat Procurement 53.6: F184-2020105000 lo different suppliers. Awarded (0 Two (2
21026 Health and Safety of Small Mining Workers Most NiH No o e 29-08-2023 09/31/2023 NIA 11-09-2023 11-09-2023 18-09-2023 25-09-2023 07-11-2023 | 14-12-2023 | 14-12-2023 14,400,000.00 11,995,000.00 11,995,000.00 COA Representative/ AUPWU N/A 06-09-2023 | 06-09-2023 | 13-09-2023 20-09-2023 o a ere " pphers. wo ).
. ) A Scientific & other {416) 107-212 suppliers. Nolice of Award and BAC Resolution
Commonly Affected by Environmental Disasters in Services P roval at the UP System
T'boli, South Cotabato” - NIH for approval e ystem.




Actual Procurement Activities ABC {PhP) Contract Cost (Ph?P) Date of Receipt of Invitation
Remarks
Is this an Early Pate of BAC Pre-bid | Eligibitit Sub/ Bid c:nﬁ:‘nl:g{-/ (Explaining ch from the APP)
Code : Mode of Pre-Proc Ads/Post of . Eligibility |Sub/Open of Bid Resolution Notice of | Contract | Notice t¢} belivery/ |Inspection & T f : re-bi 'giBERY | o f Post Qual xplaining changes ir
h : otal MOOE co List of Invited Observers pen o N &3
(PAP) Procurement Project PMO/End-User p':z:’ﬁ;"'{;m Procurement Conference I8 Pre-bid Conf Check Bids Evaluation Post Qual Recommending Award Signing Proceed| Completion | Acceptance Source of Funds Total Moos co Conf Check Bids Evaluation (;cac:;:::'ee)
Award
95,934.83 95,934.83 COA Representativel AUPWU
Supply of Laboralory Equipment for the project, Megotiated
“Investigating the Cccupational and Environmental P egotia e53 6
21026 Heallh and Safety of Small Mining Workers Most NIH No S’Z;‘:"ﬁﬁ"ge&mér' 29-08-2023 04-10-2023 NIA 09-10-2023 | 09-10-2023 | 16-10-2023 23-10-2023 F12‘1'§°12§7‘_°251%°° 2,300,000.00 2,300,000.00 1,472,042.00 1.472,042.00 COA Representative/ AUPWU NA | 04-10-2023 | 04-10-2023 | 11-10-2023 | 18-10-2023
Commonly Affected by Environmental Disasters in Senvices (416)
T'boti, South Colabato” - NIH (Remaining ltems)
Supply of Laboratory Equipment for the project,
"Developing a Software on Disaster Projections Negotiated
21028 and Estimations on Environmental Disaslers NiH No ’;ﬁgm’é‘?‘oﬁj 31-08-2023 31.08-2023 NIA 11-09-2023 11-09-2023 18-09-2023 25-09-2023 12-10-2023 | 14-12-2023 | 14-12-2023 ”3‘1‘:01237’ 0251‘100 9,605,000.00 9,605,000.00 3,350,000.00 3,350,000.00 COA Representativel AUPWU 06-09-2023 | 06-09-2023 | 13-09-2023 |  20-09-2023
Relating to Small Scale Mining in T'boli, South Services (416) 107-
Cotabato " Project 2 - NIH
Negotiated
19712 Supply of Flow Cefl (R9.4.1) 24 Pack NIH-IMBB No Frocuament 235 | 2703:2023 | 18.04-2023 N/A 24-04-2023 | 24-04-2023 | 28-04-2023 02052023 | 16-05-2023 | 08-07-2023 | 08-07-2023 "(148146')2%316075‘20 1,700,000.00 1,700,000.00 1,692,900.00 1,692,900.00 COA Representalivel AUPWU NIA | 19:04-2023 | 19-04-2023 | 21-04-2023 |  27-04-2023
Services
Recommending Award of the contract “Canvas
Negotialed Cloud Subscription”
‘ot Procurement 53.6: i K - 26-06-2023 for the period 1 July 2023 to 30 June 2024
g - -06- 6,203,572.86 6.203,572 66 COA Representative/ AUPWU N/A | 21-06-2023 | 21-06-2023 NIA or the p y
21628 Supply of Canvas Cloud Subscription OVCAA No oot g omer | 19-06-2023 N/A NIA 26-06-2023 26-06-2023 NIA 30-06-2023 UPM Funds 6,203,572.86 6,203,572.86 p e e s conduct of
Services procurement deligated to the end-user.
15858 Supply of E.‘i,’é’;"eﬁli,?”ffgi‘,:{i;'m’ for NIH-HG No Competitive Bidding | 13022023 | 20-02-2023 | 27-02-2023 | 13-03-2023 | 13-03-2023 | 20-04-2023 2040101000-184-142 1,400,000.00 1,400,000.00 COA Representativel AUPWU | 15-02-2023 | 22-02-2023 | 22-02-2023 | 08-03-2023 |  14-04-2023 FAILED - for Rebid
13-02-2023 15-05-2023 05-06-2023 12-06-2023 12-06-2023 26-06-2023 | 10-07-2023 17-07-2023 07-08-2023 | 03-10-2023 | 03-10-2023 1,399,995.00 1,399,995.00 COA Representative/ AUPWU | 01-06-2023 | 07-06-2023 | 07-06-2023 | 21-06-2023 |  12:07-2023
Supply of Reference Standard for the Project
Enlitled, “Analysis of Substances of Abuse in
21499 Serum and Hair Using Liquid Chromatography - cp No Compelitive Bidding | 10-072023 | 13072023 | 31-07-2023 | 14-08-2023 14.08-2023 | 28-08-2023 | 04-09.2023 11.09-2023 15.09-2023 | 20-10-2023 | 20.10-2023 F184-2020105000 1,500,000.00 1,500,000.00 1,487,788.00 1,487.788.00 COA Representativel AUPWU | 26-07-2023 | 10-08-2023 | 10-08-2023 | 23-08-2023 |  06-09-2023
Quadrupole - Time of Flight Mass Spectrometry (416)107-218
(LC-QTOF/MS), Coliege of Pharmacy,
1,500,000.00
One Year Renewal Subscription to Up to Date : For preparation of payn;erg.fo:hLib;Ae_ch‘Sourie
.- E i q . - 5 i i 07~ - e i R COA Repréesentativel AUPWU Philippines, Inc. altached is the Minutes of
21331 Anywhere with Mobile Cg;nplele & Advance (Year UL - No ‘ Difect Contracting | 17-07-2023 : A1 Library Fund 2,275,185.00 2,275,185.00 P meeting during Pre-procurement Conference.
Negotiated
21353 Supply of Flow Cell and Rapid Barcoding Kit NIH-IMBB No Procurement 53.6 | 17 57,2023 | 05.09-2023 NIA 11-09-2023 | 11-09-2023 | 18-09-2023 25-09-2023 10-10-2023 | 12-12-2023 | 12-12-2023 F184-2020105000 1,641,600.00 1,641,600.00 1,616,266.80 1,616.266.80 COA Representativel AUPWU wA | 06-09-2023 | 06-09-2023 | 13-09-2023 |  20-09-2023
Minion Consumables for ASF Project 2 Scientific & Other (416) 107-165
Services
Supply of Animal Supplies and Husbandry for the
Project entitled, "Project 2. Assessment of ’ Purchase Request retumed lo the end-user for
21048 Pharmacokinetic and Pharmacodynamic NIH-IPS No Competitive Bidding 03-07-2023 Library Fund 1,924,000.00 1,924,000.00 COA Representative/ AUPWU cancellation,
tnteractions of Selected Psychobiotic and Antli-
depressant Drugs in Depression-Like Rat Model”
Laboratory Equipment for the Project Entitled Negotiated
“Developing a Comprehensive Occupational and egotiate 3.6
21029 Environmental Health Mobile System Linked to NIH No Ps'zcﬁ{;’:e&“ghér 29-08-2023 31-08-2023 NIA 11-09-2023 11-09-2023 18-09-2023 25.09-2023 11-10.2023 | 22-11-2023 | 22.14-2023 Funcj1 1§4;%072012(;gooo 3,920,000.00 3.920,000.00 3,920,000.00 3.920,000.00 COA Representative/ AUPWU N/A | 06-09-2023 | 06-09-2023 | 13-09-2023 |  20-09-2023
Climate Risks and Disasters for the Small-Scale esewices (416) 107 —
Mining Workers of T'boli South Cotabato)
Bids were submitled by line item and awarded
20886 Various Laboralory Supplies for Enhancing the SHS-Palo No Competitive Bidding | ~ 20-08-2023 08-09-2023 18-09-2023 02-10-2023 02-10-2023 | 28-10-2023 13-11-2023 20-11-2023 26-11-2023 | 27-12-2023 | 27-12-2023 2020105000 140-17 40,990,840.01 40,990,840.01 20,788,000.00 20,788,000.00 COA Representativel AUPWU 13.09-2023 | 27-09-2023 | 27-09-2023 | 23-10-2023 |  15-11-2023 to different suppliers. Awarded to Two (2)
Quality of Teaching and Learning in the UPM-SHS suppliers.
27-12.2023 | 27-12-2023 859,399.00 859,999.00 COA Representative/ AUPWU




Actual Procurement Activities ABC (PhP) Contract Cost {(PhP) Date of Receipt of Invitation
Remarks
Is this an Early Date of BAC Sub/ Defivery/
Code : Mode of Pre-Proc Ads/Post of i Eligibility }Sub/Open of Bid Resolution Notice of } Contract | Notice to Delivery/ {Inspection & 5 . Pre-bid | Eligibitity Bid Compietion/ (Explaining changes from the APP)
(PAP) Procurement Project PMO/End-User Pr:z::i:ei;m:nt Procurement Conference 18 Pre-bid Conf Check Bids Evaluation Post Qual Recommending Award Signing | Proceed Completion | Acceptance Source of Funds Totatl MOOE co Total MOOE co List of Invited Observers Conf Check Og‘zn of Evaluation Post Qual Acceptance
v? Award tas {If applicable)
Various Laboratory Suppfies for Enhancing the No bidder attended ihe opening of bids.
20886 Quality of Teaching and Learning in the UPM-SHS SHS-Palo No Competilive Bidding 29-08-2023 20-11-2023 28-11-2023 11-12-2023 11-12-2023 2020105000 140-17 5,125,000.00 5,125,000.00 COA Representative/l AUPWU 23-11-2023 | 06-12-2023 | 06-12-2023 Purchase Request was returned to the end-
{Remaining iterns) user.
Fund UPM{2040101000-
UPM (20676) / 184-142B) (2040101000~
Supply of First Tranche of Rice Subsidy for UP - - ~ o4 a4 g g 184-142) (PR-RF-PS-23- . 0d. . . . "
PGP;;%I;%:;G()6267/ Manita and PGH Employees for FY 2023 AUPWU No Competitive Bidding 03-04-2023 07-04-2023 17-04-2023 02-05-2023 02-05-2023 001} (2040101000439 7,780,850.00 7.780,850.00 COA Representative/ AUPWU 12-04-2023 | 27-04-2023 | 27-04-2023 Failed during Bid Evaluation
: ) 136A) and PGH (Fund
164) (Fund 184)
Fund 164, Fund 184,
Fund PR-RF-23-002,
Fund 2040101000-184-
UPM21890-PGH23. . .
~'| Supply of Second Tranche of Rice Subsidy for UP. . - . an 142, Fund 2040101000 . R0 . N N "
07 0%9é)é§3 07 Manila and PGH Employees AUPWU No Competitive Bidding |  23-08-2023 22-08—2923 04-09-2023 04-09-2023 184-1428, Fund 7,783,200.00 7,783,200.00 COA Representalive/ AUPWU 17-08-2023 | 31-08-2023 | 31-08-2023 Faited during Bid Evaluation
2040101000 (439)
- 136A and Fund - -
2040101000 (439) 167
Compuler Deskiop and Overhead Book Scanner Small Value . g X oy " Returned to the end-user. The end-user
21537 for Book Digitization Project of University Library ut No Procurement 28-Nov-23 PR-UPM Funds-23-025 562,500.00 562.500.00 COA Representative/ AUPWU requested to conduct the procurement.
Total Allotted Budget of Procurement Activities 268,047,013.80 253,647,013.80

Supply of Combine Chart (LEA Symbols and

Yotal Contract Price of Procurement Activities Conducted

Tatal Savings {Total Allotted Budget - Total Contract Price)

66,173,565.36

201,873,548.44

201,873,448.44

0.00

J

31,302,506.00

30,959,490.50

. . Purchase Order and Notice to Proceed for
16195 Glinical Line and Number Ghar NIH-PERI No Direct Contracting 05-Dec-22 06-Dec-22 N/A 12-Dec-22 12-Dec-22 30-Jan-23 FY 2021 GAA approval at UP System
Air Purifiers, Air Circulators, Air Cooler, and Air Fund PR-UPS-023-23- 3,636,000.00 Purchase Request was relurned to the end-
20988 Humidifiers, Operationalization of Face to Face . QVCAA No Compelitive Bidding 02-05-2023 002-005 user for revision of the Technical
Classes FY 2022 ) Specifications.
Supplier lailed during the checking of eligibitity
02-10-2023 09-10-2023 16-10-2023 06-11-2023 06-11-2023 11-10-2023 { 31-10-2023 | 31-10-2023 requirements (lacking of aftersales certificates,
manpower requirements)
20112023 | 28-11-2023 | 04-12:2023 | 04-122023 | 18122023 | 19-12-2023 21-12-2023 28-12-2023 2,637,500.00 23112023 | 20-11-2023 | 26-11-2023 | 13122023 |  15-12-2023 for preparation of Purchase Grderand Notice
20668 Supply of Laboralory Equipment for CPH-DOP CPH No Compeliive Bidding | 14-08-2023 18-09-2023 25-09-2023 09-10-2023 09-10-2023 23-10-2023 06-11-2023 13-11-2023 30-11-2023 UGTHI 2,100,000.00 1,170,000.00 20-09-2023 | 04-10-2023 | 04-10-2023 | 18-10-2023 | 08-11-2023 Purchase Order 2’;‘;232?9 to Proceed for
Architectural License Software (additional for Small Value na. ar. No bigder attended and submitted a quotation
20752 AutoCAD, and New Software for SkeichUp Pro) CPDMO Ne Procurement 14-08-2023 PR-RF-23-145 £60.000.00 during the opening of price quotation
16-10-2023 20-10-2023 N/A 06-11-2023 | 06-11-2023 14-11-2023 04-12-2023 571,200.00 NA | 314102023 | 31-102023 | 09-11-2023 |  28-11-2023 Notice of A""a"’az’;?o%’;f Resolution for
Eabora10w Equipment for the Ero;ect, Bids were submitled by line item and awarded
Establishment of the UP Manila Drugs of Abuse to different suppliers. Awarded to Three (3)
21779 Research Laboratory” (DARL) cP No Competitive Bigding |  29-08-2023 07-09-2023 18-09-2023 02-10-2023 02-10-2023 10-10-2023 23-10-2023 13-11-2023 29-11-2023 184-2020101000 6,650,000.00 4,935,000.00 13-09-2023 | 27-09-2023 | 27-09-2023 | 05-10-2023 15-11-2023 ppiers.

suppliers. Purchase Order and Notice to
Proceed for approval




Actual Procurement Activities ABC (PhP) Contract Cost (PhP} Date of Receipt of Invitation
Remarks
Is this an Early Date of BAC Sub/ Detivery/
Code - _ Mode of Pre-Proc Ads/Post of i Eligibility |Sub/Open of 8id Resolution Notice of § Contract | Notice to || Delivery/ {Inspection & . . Pre-bid | Elgibitity 8id Completion/ (Explaining changes from the APP)
{PAP) Procurement Project PMO/End-User Pr:ctt:'re.:n:nt Procurement Conference T IB Pre-bid Conf Check Bids Evaluation Post Qual Recomrnending Award Signing Proceed || Completion § Acceptance Source of Funds Total MOOE co Total MOOE co List of Invited Observers Conf Check Op-en of Evaluation Post Qual Acceptance !
clivity? Award Bids {1f applicable)
704,000.00
795,000.00
Laboratory Equipment for the Project, i i f Purch: der and Notic
21778 “Establishment of the UP Manita Drugs of Abuse cp No Competitive Bidding |  29-08-2023 07-09-2023 18092023 | 02-10-2023 02-10-2023 4310-2023 | 23-10-2023 06-11-2023 10-11-2023 | 13-11-2023 184-2020101000 52,706,000.00 52,697,000.00 13-09-2023 | 27-09-2023 | 27-08-2023 | 06-10-2023 |  18-10-2023 or preparaion o o ‘gfofjeedor e and Notice
Research Laboratory” (DARL)
Supply of Western Blot Inaging System for the
project “Antiretroviral Properties of Mentha Purchase Ord d Notice to Proceed for
21738 Cordifolia Plant Extract on Later Steps of Virus cPH No Compelitive Bididng |  20-08-2023 | 07-09-2023 | 16-09-2023 | 02102023 | 02102023 | 16-10-2023 | 23-10-2023 06-11-2023 | 13112023 1842020105000 1,000,000.00 1,000,000.00 13-09-2023 | 27-09-2023 | 27-092023 | 11102023 |  18-10-2023 e e toval
Production in HIV Lalently Infected Cells (107-
213y
Supply of Laboratory Equipment for the project, Negofiated
“Developing a Software on Disaster Projections Proc:rgernen\ 53.6 e F184-2020105000 : . 3 .
21028 and Estimations on Environmental Disasters NIH No " i 31-08-2023 31-08-2023 - " < NFA 09:10-2023 09-10-2023 16-10-2023 23-10-2023 " 6,250,000.00 6,114,636.00 04-10-2023 | 04-10-2023 | 11-10-2023 18-10-2023 Notice of Award for acceptance of the supplier
: g athiad Scientific & Other - - (416) 107-211 <
Relating to Small Scate Mining in T'boli, South Services
Colabato " Project 2 - NIH (Remaining items)
Supply of Liquid Chromatorgraphy Tandem Triple
Quadrupole Mass Spectrometer, Ultra High Fund 2040101000-184-
22182 Performance, Liquid Chromatography and Gas NIH-IHG No Compelitive Bidding 04-09-2023 25-09-2023 09-10-2023 09-10-2023 142 30,000,000.00 20-09-2023 | 04-10-2023 | 04-10-2023 For evaluation of the end-user
Chromatograph Single Quadrupale Mass
Specirometer
Supply of Various Reagents for Newbomn " - - . 9 . Fund 2040101000-184- approved Purchase Order and Notice o
21914 Screening Cenler - NIH, NiH-1HG No Competilive Bidding 04-09-2023 11-09-2023 18-09-2023 02-10-2023 02-10-2023 12-10-2023 23-10-2023 06-11-2023 10-11-2023 142 21,008,478.85 21,008,478.85 13-09-2023 | 27-09-2023 | 27-09-2023 | 06-10-2023 18-10-2023 Proceed for acceptance of the supplier
Upgrade of Ali-in-One Imaging and Analysis g - . N y ¥ X g g g 44 Ra.149. ey Purchase Order and Notice to Proceed for
21399 System for Karyolyping and FISH Diagnostics NIH-IHG No Campetitive Bidding 11-09-2023 14-09-2023 25-09-2023 09-10-2023 09-10-2023 23-10-2023 23-10-2023 13-11-2023 28-11-2023 2040101000-184-142; 14,700,000.00 14,650,000.00 20-09-2023 | 04-10-2023 | 04-10-2023 | 1B-10-2023 18-10-2023 approval
Laboratory Supplies for the Project entitied, . 5 i BAC Resolution f
21263 "Investigating the Epidemiology of Xiinked NIH No Direct Contracting | 11-09-2023 |  12-09-2023 NIA 18-09-2023 18092023 | 25.09-2023 02-10-2023 06-10-2023 F”"?A%‘; 12872319(’7”00 14,815,400.00 14,627,306.00 NA | 13-00-2023 | 13-09-2023 | 20-09-2023 |  27-09-2023 Notice of Awa'd;';’:ova,c esolution for
Dystonia - Parkinsonism (107-179) - Year 2" !
Bids were submitted by tine item and awarded
. . ” . Fund PR-LAB-23-06- to different suppliers. Awarded to Two (2)
20698 Various Supplies for Laboralory Classes CAS-DB No Competilive Bidding 18-09-2023 21-09-2023 02-10-2023 16-10-2023 16-10-2023 20-11-2023 28-11-2023 04-12-2023 037 1,842,300.00 232,753.00 27-09-2023 | 11-10-2023 | 11-10-2023 § 15-11-2023 23-11-2023 suppliers. Notice of Award for acceptance of
. . . the supplier.
221,598.00
Endpoint Antivirus 100 Users and Firewall i i
N
21838 Subscription Renewal for 3 Years for IHG NIH-IHG No Competilive Bidding | 18092023 | 21-09-2023 | 02-10-2023 | 16-10-2023 | 16-10-2023 | 31-10-2023 | 13-10-2023 20-11-2023 | 30-11-2023 A1 412 1,220,000.00 1,198,800.00 27092023 | 13-10-2023 | 11-10-2023 | 26-10-2023 |  08-11-2023 for preparation of Purchase Order and Nofice
Administration
22883 Supply ang;;”,ig?;‘s’o:nzfngxmal Units of IMS No Direct Contracting 25-09-2023 26-09-2023 N/A 02-10-2023 02-10-2023 09-10-2023 16-10-2023 07-11-2023 | 03-01-2024 | 03-01-2024 UPM Funds 1,300,000.00 1,223,345.41 N/A 27-09-2023 § 27-09-2023 | 04-10-2023 11-10-2023
21081 Various Office Equipment for NHSRC NIH-NHSRC No Compeitive Bidding | 25092023 | 02102023 | 09-10-2023 | 23-10-2023 | 23-10-2023 Fund 204011;’1000"61' 1,375,000.00 04-10-2023 | 18-10-2023 | 18-10-2023 FAILED - No bidders attended the opening
Noti f A It {
26092023 | 28102023 | 06-11-2023 | 20112023 | 20-Nov-2d | 04122023 | 14-12:2023 18-12-2023 769,615.00 31-10-2023 | 15-11-2023 | 15-11-2023 | 29-11-2023 |  07-12-2023 PO gy - Prance
Hyper Converged Infrastructure with Core Switch -~ - e g ey Py e - = . = Fund 2040101000-184- . g . R Purchase Order and Notice to Proceed for
21767 and 6KVA Parallel Redundant (HCI) for IHG NIH-IHG No Compelitive Bidding 25-09-2023 02-10-2023 09-10-2023 23-10-2023 23-10-2023 13-11-2023 20-11-2023 28-11-2023 13-12-2023 142 6,900,000.00 6,812,000.00 04-10-2023 { 18-10-2023 | 18-10-2023 § 08-11-2023 15-11-2023 approval
Supply of Capillary Electrophoresis (CE) Dried . - . g oy Fund 184-2020105000 19 approved Nolice of Award for acceptance of
22815 Blood Sample for Newbom Screening Center NiH No Competitive Bididng |  02-10-2023 06-11-2023 20-11-2023 04-12-2023 04-12-2023 18-12-2023 19-12-2023 21-12-2023 (416) 107-169 Y2 7,500,000.00 7,500,000.00 15-11-2023 | 28-11-2023 | 20-11-2023 | 13-12-2023 14-12-2023 the supplier




Actual Procurement Activities ABC (PhP) Contract Cost (PhP) Date of Receipt of Invitation
Remarks
Is this an Early Date of BAC Sub/ Delivery/
Code . Mode of Pre-Proc Ads/Post of hi Eligibility }Sub/Open of Bid Resolution Notice of | Contract | Notice to Detivery/ }Inspection & . B Pre-bid Eligibility Bid Completion/ Explaining changes from the APP
(PAP) Procurement Project PMO/End-User Pr:z:air‘:.;:u:nt Procurement | Conference s Pre-bid Conf Check Bids Evaluation | POSt Qual Recommending | Award | Signing | Proceed || Compietion | Acceptance Source of Funds Total MOOE co Total MOOE co List of Invited Observers cont Check o::ln of | o oation | POStQual Aeceptance (Exp 9 g )
¥? Award 1ds (If applicable)
Sprague-Dawley Rats for the Project "Project 2
Assessment of Pharmacokinetic and "
22038 Pharmacodynamic Interactions of Selected NIH-PS No Direct Contracting |  09-10-2023 11-10-2023 N/A 16-10-2023 16-10-2023 23-10-2023 06-11-2023 13-11-2023 184-2020105000 1,350,000.00 1,235,000.00 NiA 11-10-2023 | 11-10-2023 | 18-10-2023 |  31-10-2023 Purchase Order and Nol'lce to Proceed for
Psychobiotic and Antidepressant Drugs in approval
Depression-tike Ral Model"
22809 Various Asuc‘?::;?:g Ré:’?neerr“srs‘?;“e""mm NIH-HG No Competitive Bidding | 09-10-2023 13-10-2023 23102023 | 06-11-2023 | 06-11-2023 | 13-11-2023 | 20-11-2023 28-11-2023 13-12-2023 Fund 20“%%1000'184' 13,705,762.00 13,705,782.00 18-10-2023 | 31-10-2023 | 31-10-2023 | 08-11-2023 |  15-11-2023 Purchase Ordes 2‘;‘;{’;‘02? to Proceed for
- Ve
Supply of Protein Free, Fatty Acid Disorder and 4 -184- "
22594 Amino Acid Based Medical Foods of the Instilute NIH-IHG No Competitive Bidding |  09-10-2023 13-10-2023 23-10-2023 06-11-2023 06-11-2023 13-11-2023 20-11-2023 28-11-2023 19-12-2023 Fund 20 314%1 000-18 14,513,360.00 12,088,551.74 18-10-2023 | 31-10-2023 | 31-10-2023 | 08-11-2023 15-11-2023 Purchase Order and Nohlce lo Proceed for
of Human Genetics approva
UP Manila Network Rehabilitation Project this Relurned to the end-user for the changes in
includes Structured Cabiling, Additional Access o o eligibility requirements, terms of payment,
MS N B 10! UGTF! 74,000,000.00
22880 Points, AP Cloud Based Controfler, License, © Competitive Bidding | 09-10-2023 technical specifications. Justification for
Suppert, Addilional Core, Reuting and Distribution CISCO brand for approval.
06-11-2023 13-11-2023 20-11-2023 18-12-2023 18-12-2023 15-11-2023 | 13-12-2023 { 13-12-2023 For evaluation of the end-user
Real-Time Machine System for the Projec! SARS
COV-2 Wild Type and Emerging Varianis Culture, e i e e 11 41 -11-202 11- 11-12-2023 18-12-2023 Fund 184-2020105000 2.800,000.00 10 o R 1 12 approved Nofice of Award for acceplance of
22847 Jsolation, Characterization and Immuno-Challenge NiH No Compelitive Bidding 23-10-2023 28-10-2023 06-11-2023 20-11-2023 20 023 30-11-2023 (416) 107-169 Y2; ,800,000. 31-10-2023 | 15-11-2023 | 15-11-2023 | 24-11-2023 06-12-2023 Ihe supplier
Study (107-169)
" . . Failed during checking of the eligibility
23332 Supply and Detivery of Various Uniforms of the UP PMO Yes Compelitive Bidding |  06-11-2023 14-11-2023 20-11-2023 04-12-2023 04-12-2023 Fund FY 2024 GAA 2,496,000.00 15-11-2023 | 29-11-2023 | 29-11-2023 requirements; for posting on January 2024 al
Manila Employees for CY 2024 " PHIGEPS
Supply and Delivery of Classroom Fumiture at I, ; 11 28-11- 11-12.202: 11-12-2023 Fund PR-UGTFI-23-09- 4.039,645.33 4 s g !
20197 Gusaling Andres Bonifacio CAS No Competitive Bidding 13-11-2023 17-11-2023 8-11-2023 1-12-2023 057 ,039, 23-11-2023 | 06-12-2023 | 06-12-2023 For evaluation of (he end-user
. . . oy £ -184-
22595 Various Medical Food f?;,g’“'m Acid Disorders for NIH-IHG No Compelitive Bidding | 20-11-2023 | 28-11-2023 05122023 | 18-12-2023 18-12-2023 und 2043}2 100-164 45,025,376.00 29-11-2023 | 13-12-2023 | 13-12-2023 For evaluation of the end-user
6,000,000.00
Automnated Capillary Electrophoresis System w/ Fund 204010100-184-~
22518 Software for Hemoglobinopathies Confirmaltory NIH-IHG No Competitive Bidding 20-11-2023 28-11-2023 05-12-2023 18-12-2023 18-12-2023 142 29-11-2023 | 13-12-2023 | 13-12-2023 23-12-2023 For evaluation of the end-user
Test . -
Supply of Laboratory Equipment {or the Project: B'?: ;;r;:;bgme};gy gﬁ;ﬁs;?giﬁtﬁgﬂ
23730 Establishment & Operations of the UP College of CM No Competitive Bidding |  28-11-2023 30-11-2023 06-12-2023 18-12-2023 18-12-2023 21-12-2023 28-12-2023 28-12-2023 29-12-2023 Fund FY 2022 FLR 48,467,500.00 38,120,200.00 01-12-2023 { 13-12-2023 | 13-12-2023 | 15-12-2023 22-12-2023 g PRIErS.
. ) " suppliers. For preparation of Purchase Order
Medicine Simulation Center N
and Notice to Proceed.
29-12-2023 2,780,000.00
Supply of Varigus Laboratory Equipment for the oi i - -11- 4-12-202 12 114122023 18-12-2023 Fund F184- 5,000,000.00 2,500,000.00 11 19 . 13-12-202 Notice of Award and BAC Resolution for
22913 Project Enfitled Project 3: IMMUNE CM No irect Contracting 28-11-2023 30-11-2023 N/A 0 023 04-12-2023 2020105000 (416), ,000, ,500,000. N/A 29-11-2023 | 29-11-2023 | 06-12-2023 023 approval
Supply of Various Laboratory Equipment for the N o Riddi "y B 12- o 18-12-202 Fund F184- 2.300,000.00 2.154.822.00 g Y Y .
22913 Project Entitied Project 3: IMMUNE ™M o Competilive Bidding 28-11-2023 29-11-2023 06-12-2023 18-12-2023 8-12-2023 2020105000 (416) ,300,000. ,154,822, 29-11-2023 | 13-12-2023 | 13-12-2023 For evaluation of the end-user
Various Medical Food for Organic Acid Disorders - i Fund 204010100-184- ) !
- N -11- 5 15,077,100.00
22592 for the Use of the Institute of Human Genelics NIH-IHG ° Compelitive Bidding | 26-11-2023 142 for posting on January 2024 at PhiIGEPS




3’ Remarks
Cod Is this an Early i Date of BAC bid Sub/ Delivery/ ,
e jei - Mode of | Pre-Proc | Ads/Post of " Eligibility |Sub/Open of Bid Resolution Notice of | Contract | Notice to § Delivery/ |Inspection & . Pre-bi Eligibility sid Completi Explaining ch from the APP)
(PAP) Procurement Project PMO/End-User Pr:;qrgmﬁnt Procurement | Conference 1B Pre-bid Conf Check Hids Evaluation | POSt Qual . award | Signing | Proceed | Completion | Acceptance | Source of Funds Total MOOE co Total MOOE co List of Invited Observers Conf Check o:s; of | aluation | FOStQual Acceptance
ivity? | Award (If applicable)
20562 Various Biochemistry Laboratory Equipment cb No Competitive Bidding |  28-11-2023 Fund PR'33G7T F1-23-06; 1,226,076.00 for posling on January 2024 at PRIGEPS
Purch: ipti -LIB-23-11- ;
23519 urenase °,§§,’,‘;Jf;’§;’,‘;”§;‘ni‘;§f°""“°" to uL No Direct Contracting | 04-12-2023 NIA NA 18122003 | 18-12-2023 Fund PRUIB-23-11 503,440.00 NA | 13122028 | 13-12-2023 For evaluation of the end-usor
Total Allotted Wudget of On-going Procurement Activities 438,463,958.18. 0.00; 0.00] 239,432,078.50 0.00 0.00|
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