
                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                               

ANNEX B

Procurement Monitoring Report for the month of January to June 2021

UNIVERSITY OF THE PHILIPPINES MANILA

BIDS AND AWARDS COMMITTEE 3

Pre-Proc Conference
Ads/Post of IB / Issuance of 

RFQ
Pre-bid Conf Eligibility Check Sub/Open of Bids Bid Evaluation

Supply of Retinal Imaging Divice 10-Dec-20 12-Dec-20 22-Dec-20 11-Jan-21 11-Jan-21 N/A                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             

Supply of Retinal Imaging Divice (REBID) - 28-Jan-21 8-Feb-21 22-Feb-21 22-Feb-21 5-Mar-21

10358 Supply of Various Subscriptions College of Public Health University Library
Small Value 

Procurement
04-Mar-20 04-Mar-20 N/A 10-Mar-20 10-Mar-20 07-Dec-20

Supply of 12.9in Tablet and Accesssories for UP Manila Canvas Expanded 

Management Team 
Public Bidding 24-Aug-20 07-Oct-20 19-Oct-20 03-Nov-20 03-Nov-20 N/A                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             

Supply of 12.9in Tablet and Accesssories for UP Manila Canvas Expanded 

Management Team (REBID)

Negotiated Procurement - 

Sec. 53.1 Two Failed 

Biddings

- 09-Nov-20 19-Oct-20 16-Nov-20 16-Nov-20 19-Nov-20

12026 Supply of Architectural License Software (with Yearly Subscitption) (Rebid) CPDMO
Small Value 

Procurement
05-Oct-20 12-Oct-20 N/A 19-Oct-20 19-Oct-20 22-Oct-20

11526 Supply of Multimode Plate Reader for Anti-NS1 NIH-IMBB Direct Contracting 05-Oct-20 08-Oct-20 N/A N/A 12-Oct-20 21-Oct-20

10109 Supply of -80C Ultra Low Freezer with Accessories NIH-ICHHD Public Bidding 12-Oct-20 14-Oct-20 03-Nov-20 16-Nov-20 16-Nov-20 18-Nov-20

10104 Suply of Liquid Nitrogen Storage System with Accessories NIH-ICHHD Public Bidding 12-Oct-20 14-Oct-20 03-Nov-20 16-Nov-20 16-Nov-20 18-Nov-20

11625
Supply of One Year Subscription to Taylor and Francis Medical Library 

Collection
UL Public Bidding 21-Sep-20 23-Sep-20 05-Oct-20 19-Oct-20 19-Oct-20 27-Oct-20

11453 Suppply of One Year Subscription to EBSCO Discovery Service UL Direct Contracting 21-Sep-20 11-Nov-20 N/A 16-Nov-20 16-Nov-20 23-Nov-20

10387 Supply of Refrigerated Centrifuge for Biochemical Laboratory (Rebid) NIH-IHG
Small Value 

Procurement
- 10-Dec-20 N/A 08-Feb-21 08-Feb-21 19-Feb-21

11514 Supply of Medical Foods for Clinical Genetics Units (Rebid) NIH-IHG Public Bidding 28-Sep-20 06-Nov-20 16-Nov-20 01-Dec-20 01-Dec-20 06-Jan-21

NIH-PERI Public Bidding

COMPLETED PROCUREMENT ACTIVITIES

Code

(UACS/PAP)      

PR No.

Procurement Program/Project PMO / End-User Mode of Procurement

Actual Procurement Activity

11372 OVCAA

11314



Pre-Proc Conference
Ads/Post of IB / Issuance of 

RFQ
Pre-bid Conf Eligibility Check Sub/Open of Bids Bid Evaluation

COMPLETED PROCUREMENT ACTIVITIES

Code

(UACS/PAP)      

PR No.

Procurement Program/Project PMO / End-User Mode of Procurement

Actual Procurement Activity

12106 Supply of Various Laboratory Supplies for Newborn Screening Center NIH-IHG Public Bidding 03-Nov-20 02-Dec-20 10-Dec-20 22-Dec-20 22-Dec-20 06-Jan-21

12104 Supply of Various Laboratory Supplies Kit for Newborn Screening Center NIH-IHG Public Bidding 03-Nov-20 02-Dec-20 10-Dec-20 22-Dec-20 22-Dec-20 06-Jan-21

12300
Supply of Non-Derivatized MSMS Kit Screening Kit for Amino Acids and 

Acylcarnitines Disorder
NIH-IHG Public Bidding 03-Nov-20 02-Dec-20 10-Dec-20 22-Dec-20 22-Dec-20 06-Jan-21

12102
Supply of Neobase Non-Derivatized Assay Solutions Reagents Use for MSMS 

Assay for NIH-NSC
NIH-IHG Public Bidding 23-Nov-20 24-Nov-20 01-Dec-20 14-Dec-20 14-Dec-20 06-Jan-00

10653 Supply of IT Equipment of College of Pharmacy (Rebid) CP
Small Value 

Procurement
- 06-Jan-21 01-Dec-20 11-Jan-21 11-Jan-21 21-Jan-21

10653
Supply of IT Equipment of College of Pharmacy (Remaining Item - Photo 

Copying Machine)
CP

Small Value 

Procurement
- 19-Feb-21 01-Feb-21 01-Mar-21 01-Mar-21 04-Mar-21

10387 Supply of Refrigerated Centrifuge for Biochemical Laboratory (Rebid) NIH-IHG
Small Value 

Procurement
- 10-Dec-20 N/A 22-Dec-20 22-Dec-20 05-Mar-21

Supply of Medical Foods for Clinical Genetics Units 28-Sep-20

Supply of Medical Foods for Clinical Genetics Units (Rebid) - 06-Nov-20 16-Nov-20 01-Dec-20 01-Dec-20 05-Jan-21

12106 Supply of Various Laboratory Supplies for Newborn Screening Center NIH-IHG Public Bidding 03-Nov-20 02-Dec-20 10-Dec-20 22-Dec-20 22-Dec-20 05-Jan-21

12104 Supply of Various Laboratory Supplies Kit for Newborn Screening Center NIH-IHG Public Bidding 03-Nov-20 02-Dec-20 10-Dec-20 22-Dec-20 22-Dec-20 05-Jan-21

12102
Supply of Non-Derivatized MSMS Kit Screening Kit for Amino Acids and 

Acylcarnitines Disorder
NIH-IHG Public Bidding 03-Nov-20 02-Dec-20 10-Dec-20 22-Dec-20 22-Dec-20 05-Jan-21

11514 NIH-IHG Public Bidding

14-Dec-20 22-Dec-20 22-Dec-20 13-Jan-2115-Dec-2012581 Supply of Non-Common Items (COVID-19 Response Items) CD
Negotiated: Emergency 

Cases
10-Dec-20

14-Dec-20 22-Dec-20 22-Dec-20 13-Jan-2112662 Supply of Non-Common Items (COVID-19 Response Items) CM
Negotiated: Emergency 

Cases
10-Dec-20 15-Dec-20

14-Dec-20 22-Dec-20 22-Dec-20 13-Jan-2112720 Supply of Non-Common Items (COVID-19 Response Items) CP
Negotiated: Emergency 

Cases
10-Dec-20 15-Dec-20

10-Dec-20 15-Dec-20 14-Dec-20 28-Dec-20 28-Dec-2012720
Supply of Non-Common Item (PPEs and Other COVID-19 Response Items) 

(Exhaust Fan and Electric Fan)
CP

Small Value 

Procurement
28-Dec-20



Pre-Proc Conference
Ads/Post of IB / Issuance of 

RFQ
Pre-bid Conf Eligibility Check Sub/Open of Bids Bid Evaluation

COMPLETED PROCUREMENT ACTIVITIES

Code

(UACS/PAP)      

PR No.

Procurement Program/Project PMO / End-User Mode of Procurement

Actual Procurement Activity

11737 Supply of RFID Inventory System with 15000 pcs Book Tags University Library Public Bidding 11-Jan-21 14-Jan-21 25-Jan-21 08-Feb-21 08-Feb-21 24-Feb-21

12303
Supply of Various Laboratory Furniture and Equipment for Research 

Laboratory at the College of Arts and Sciences
CAS

Small Value 

Procurement
11-Jan-21 21-Jan-21 N/A 25-Jan-21 25-Jan-21 16-Feb-21

11837 Supply of Nitisinone Tablet 5mg & 2mg for Clinical Genetics Units NIH-IHG Direct Contracting 25-Jan-21 N/A N/A 08-Feb-21 08-Feb-21 18-Feb-21

10759 Supply of Hybridization Incubator NIH-IMBB Public Bidding 25-Jan-21 28-Jan-21 08-Feb-21 22-Feb-21 22-Feb-21 26-Feb-21

Supply of 10-Plex Milliplex Cytokine Storm Panel CM
Alternative Mode: Direct 

Contracting
08-Feb-21 10-Feb-21 N/A 15-Feb-21 15-Feb-21 03-Mar-21

Supply of 10-Plex Milliplex Cytokine Storm Panel (Remaining Items) CM
Alternative Mode: Direct 

Contracting
- 04-May-21 N/A 10-May-21 10-May-21 11-May-21

12699 Supply of New Laptop for the Chief / Heads / Directors of the UP Manila UP Manila Public Bidding 25-Jan-21 05-Feb-21 15-Feb-21 01-Mar-21 01-Mar-21 04-Mar-21

12787
Supply of Hyper Converge Infrastructure with 2 Nodes for Storage of All 

Online Modules
NIH-NSRC Public Bidding 01-Feb-21 04-Feb-21 15-Feb-21 01-Mar-21 01-Mar-21 08-Mar-21

12807  Supply of Ultra Low Freezer, -80C CM

Negotiated 

Procurement: 

Emergency Cases

15-Feb-21 16-Feb-21 NA 22-Feb-21 22-Feb-21 01-Mar-21

13109 Supply of Gloves (Nitrile and Latex) CM

Negotiated 

Procurement: 

Emergency Case

10-Dec-20 19-Feb-21 N/A 01-Mar-21 01-Mar-21 04-Mar-21

13110 Supply of Gloves (Nitrile and Latex) CD

Negotiated 

Procurement: 

Emergency Case

10-Dec-20 19-Feb-21 N/A 01-Mar-21 01-Mar-21 08-Mar-21

13111 Supply of Nitrile Gloves CP

Negotiated 

Procurement: 

Emergency Case

10-Dec-20 19-Feb-21 N/A 01-Mar-21 01-Mar-21 04-Mar-21

13282
Supply of Various Supplies for Face to Face Classes of CAMP Faculty and 

Students
CAMP

Negotiated: Emergency 

Cases
05-Apr-21 N/A 26-Apr-21 03-May-21 03-May-21 11-May-21

25-Jan-21 28-Jan-21 01-Feb-21 08-Feb-21 08-Feb-21 12-Mar-21

01-Feb-21 08-Feb-2125-Jan-21 28-Jan-21 08-Feb-21 22-Feb-21

12527

12066 Supply of COVID-19 Response Non Common Items CD
Negotiated: Emergency 

Cases

12064 Supply of COVID-19 Response Non Common Items (Simulators) CD
Negotiated: Emergency 

Cases



Pre-Proc Conference
Ads/Post of IB / Issuance of 

RFQ
Pre-bid Conf Eligibility Check Sub/Open of Bids Bid Evaluation

COMPLETED PROCUREMENT ACTIVITIES

Code

(UACS/PAP)      

PR No.

Procurement Program/Project PMO / End-User Mode of Procurement

Actual Procurement Activity

Supply of MGIT Reagents for the Study "Long-Term Outcomes of Diagnosed 

TB Cases in the Philippines"
26-Apr-21 28-Apr-21 N/A 03-May-21 03-May-21 12-May-21

Supply of MGIT Reagents for the Study "Long-Term Outcomes of Diagnosed 

TB Cases in the Philippines"
26-Apr-21 04-May-21 N/A 10-May-21 10-May-21 19-May-21

10654 Supply of Crossover Utility Vehicle CAd
Negotiated Procurement 

- Two Failed Biddings
03-May-21 12-May-21 17-May-21 24-May-21 24-May-21 26-May-21

0N-GOING PROCUREMENT ACTIVITIES

13150 Supply of IT and Office Equipment UPM-UL
SMALL VALUE 

PROCUREMENT
15-Mar-21 17-Mar-21 N/A 22-Mar-21 22-Mar-21 03-May-21

13033 Supply of Quantiferon (QFT) TB Collection Tubes and TB Elisa Kit NIH-ICHHD Public Bidding 05-Apr-21 08-Apr-21 19-Apr-21 03-May-21 03-May-21 11-May-21

12249

Supply of Equipment for the Project “SAILS” Port and Ballast Water 

Baselines Using Ecological Microbiological and eDNA Approaches 

(Autoclave, Biosafety Cabinet Class II, Cabinet-type Incubator…)

NIH-RGAO (CAS)
Negotiated Scientific 

and Other Services
03-May-21 11-May-21 N/A 10-May-21 10-May-21 25-May-21

12176

Supply of Equipment for the Project SAILS Port and Ballast Water Baselines 

Using Ecological Microbiological and eDNA Approaches - Microscope, 

NanoDrop Machine..

NIH-RGAO (CAS) Direct Contracting 05-Mar-21 04-May-21 N/A 10-May-21 10-May-21 19-May-21

13220
Supply of Flow Cytometer for the Project entitled Port Ballast Water 

Baselines usung Ecological Microbiological and eDNA Approaches
CAS (RGAO)

Negotiated Scientific 

and Other Services
24-May-21 25-May-21 N/A 07-Jun-21 07-Jun-21 15-Jun-21

13848 Renewal CISCO Smart NET Plan (Warranty/Service/Maintenance) IMS Direct Contracting 15-Mar-21 N/A  07-Jun-21 07-Jun-21 25-Jun-21

13008
Supply of Various Equipment for Communication and Training Purposes and 

Other Emergency Related Situations of UPM-DRRM-H
UPM-DRRRM-H Public Bidding 17-May-21 24-May-21 31-May-21 14-Jun-21 14-Jun-21

Supply of One (1) Year Subscription to ACS Web Journal All Publications UPM-Ul Direct Contracting 24-May-21 25-May-21 N/A 31-May-21 31-May-21

Supply of One (1) Year Subscription to ACS Web Journal All Publications 

(REBID)
UPM-Ul Direct Contracting 24-May-21 15-Jun-21 N/A 21-Jun-21 21-Jun-21 07-Jul-21

Supply of Saliva Collection Kit for the Study "Long -Term Outcomes of 

Diagnosed TB Cases in the Philippines
15-Mar-21 17-Mar-21 29-Mar-21 12-Jun-21 12-Jun-21 14-June-21 (FAILED)

Supply of Saliva Collection Kit for the Study "Long -Term Outcomes of 

Diagnosed TB Cases in the Philippines (REBID)
- 03-Aug-21 09-Aug-21

NIH-ICHHD Public Bidding13034

13350

13055 NIH-ICHHD Direct Contracting

Total Alloted Budget of Procurement Activities

Total Contract Price of Procurement Actitvites Conducted

Total Savings (Total Alloted Budget - Total Contract Price)



Pre-Proc Conference
Ads/Post of IB / Issuance of 

RFQ
Pre-bid Conf Eligibility Check Sub/Open of Bids Bid Evaluation

COMPLETED PROCUREMENT ACTIVITIES

Code

(UACS/PAP)      

PR No.

Procurement Program/Project PMO / End-User Mode of Procurement

Actual Procurement Activity

13021 Supply of Nitrogen Generator for the Newborn Screening Center NIH-IHG Public Bidding 15-Mar-21 22-Mar-21 29-Mar-21 12-Apr-21 12-Apr-21 15-Jul-21

13454
Supply of Laboratory Equipment for the Project Establishment of the 

University of the Philippines Manila Drugs of Abuse Research Laboratory
CP (RGAO) Public Bidding 31-May-21 04-Jun-21 14-Jun-21 28-Jun-21 28-Jun-21

12656 Supply of Drager Alcotest 6820 Alcohol Breath Analyzer and Accessories NIH (RGAO)
Negotiated Scientific 

and Other Services
26-Apr-21 28-Apr-21 N/A 03-May-21 03-May-21 07-May-21

Printing of Newborn Hearing Screening Registry Stickers 17-May-21 04-Jun-21 14-Jun-21 28-Jun-21 28-Jun-21

Printing of Newborn Hearing Screening Registry Stickers (REBID) 17-May-21 05-Jul-21 12-Jul-21 26-Jul-21 26-Jul-21  

13315

Supply of Reference Standard: Laboratory Supplies for the Project 

“Establishment of the University of the Philippines Manila Drugs of Abuse 

Research Laboratory”

CP (RGAO) Public Bidding 31/6/21 04-Jun-21 14-Jun-21 28-Jun-21 28-Jun-21 12-Jul-21

13848 Renewal CISCO Smart NET Plan (Warranty/Service/Maintenance) IMS Direct Contracting 15-Mar-21 N/A N/A 07-Jun-21 07-Jun-21 25-Jun-21

12892
Supply of Neo-base Non-Derivatized Assay Solutions Reagents Use for 

MSMS Assay
NIH-IHG Public Bidding 01-Mar-21 05-Mar-21 15-Mar-21 29-Mar-21 29-Mar-21 07-Apr-21

12861
Supply of Newborn Screening Blood Collection Card with Customized 

Printed Form
NIH-IHG Public Bidding 15-Feb-21 18-Feb-21 01-Mar-21 15-Mar-21 15-Mar-21 12-Apr-21

12108
Supply of Kit for Hemoglobinopathies and Thalassemia on Dried Blood Spot 

Variant nbs Sickle Cell Program
NIH-IHG Public Bidding 03-Nov-20 06-Nov-20 16-Nov-20 01-Dec-20 01-Dec-20 14-Dec-20

Prepared by: Reviewed by:

KATHLIN-KAYE T. HIDALGO MILADILLA A. SANTIAGO, MPA

BAC 3, Support Staff Director, Procurement Office

12851 NIH-NHSRC Public Bidding

Total Alloted Budget of On-going Procurement Activities



Post Qual Notice of Award Contract Signing Notice to Proceed
Delivery / 

Completion

Inspection & 

Acceptance
Total MOOE CO Total MOOE CO

N/A                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             

15-Mar-21 13-Apr-21

22-Dec-20 28-Dec-20 09-Feb-21 09-Feb-21 Library Fund 729,000.00 729,000.00 499,040.04 499,040.04

COA 

Represemtative/ 

AUPWU

N/A                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             N/A                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             N/A                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             N/A                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             N/A                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             N/A                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             

COA 

Represemtative/ 

AUPWU

01-Dec-20 14-Dec-20 29-Jan-21 29-Jan-21

COA 

Represemtative/ 

AUPWU

27-Oct-20 11-Nov-20 15-Jan-21 15-Jan-21 PR-RF-EO-20-09-23 980,000.00 980,000.00 976,200.00 976,200.00

COA 

Represemtative/ 

AUPWU

28-Oct-20 19-Nov-20 05-Jan-21 05-Jan-21
F184-2020105000 (416) 

107-07
1,500,000.00 1,500,000.00 1,500,000.00 1,500,000.00

COA 

Represemtative/ 

AUPWU

14-Dec-20 04-Jan-21 19-Mar-21 19-Mar-21 F184-2020105000 1,000,000.00 1,000,000.00 798,000.00 798,000.00

COA 

Represemtative/ 

AUPWU

11-Dec-20 16-Dec-20 06-Apr-21 06-Apr-21 F184-2020105000 1,000,000.00 1,000,000.00 1,000,000.00 1,000,000.00

COA 

Represemtative/ 

AUPWU

09-Nov-20 01-Dec-20 29-Jan-21 29-Jan-21 LIBRARY FUND 1,663,792.00 1,663,792.00 1,626,149.00 1,626,149.00

COA 

Represemtative/ 

AUPWU

01-Dec-20 14-Dec-20 09-Feb-21 09-Feb-21 RF164 840,000.00 840,000.00 796,801.00 796,801.00

COA 

Represemtative/ 

AUPWU

N/A 19-Mar-21 07-Jun-21 07-Jun-21 2040101000-184-142 900,000.00 900,000.00 899,250.00 899,250.00

COA 

Represemtative/ 

AUPWU

15-Jan-21 21-Jan-21 26-Feb-21 26-Feb-21 2040101000 44,370,000.00 44,370,000.00 28,709,640.00 28,709,640.00

COA 

Represemtative/ 

AUPWU

Source of Funds

ABC (PhP) Contract Cost (PhP)

List of Invited Observers

Actual Procurement Activity

1,210,275.00 1,210,275.00RF/CAPITAL OUTLAY 1,211,760.00

F184-2020105000 (416) 

107-77
3,992,000.00        3,992,000.00 3,992,000.00 3,992,000.00

COA 

Represemtative/ 

AUPWU

1,211,760.00



Post Qual Notice of Award Contract Signing Notice to Proceed
Delivery / 

Completion

Inspection & 

Acceptance
Total MOOE CO Total MOOE CO

Source of Funds

ABC (PhP) Contract Cost (PhP)

List of Invited Observers

Actual Procurement Activity

15-Jan-21 21-Jan-21 05-Mar-21 05-Mar-21 2040101000-184-142 18,394,958.40 18,394,958.40 18,394,958.00 18,394,958.00

COA 

Represemtative/ 

AUPWU

15-Jan-21 21-Jan-21 05-Mar-21 05-Mar-21 2040101000-184-142 44,713,325.00 44,713,325.00 44,713,325.00 44,713,325.00

COA 

Represemtative/ 

AUPWU

15-Jan-21 21-Jan-21 16-Feb-21 16-Feb-21 2040101000-184-142 4,702,500.00 4,702,500.00 4,702,500.00 4,702,500.00

COA 

Represemtative/ 

AUPWU

15-Jan-21 21-Jan-21 05-Mar-21 05-Mar-21 2040101000-184-142 40,100,500.00 40,100,500.00 40,100,500.00 40,100,500.00

COA 

Represemtative/ 

AUPWU

29-Jan-21 29-Jan-21 158,380.00 158,380.00

03-Feb-21 03-Feb-21 171,180.00 171,180.00

29-Jan-21 29-Jan-21 230,000.00 230,000.00

17-Feb-21 17-Feb-21 2,167,136.00 2,167,136.00

08-Mar-21 08-Mar-21 929,800.00 929,800.00

17-Feb-21 17-Feb-21 175,900.00 175,900.00

17-Feb-21 17-Feb-21 37,500.00 37,500.00

21-Jan-21 21-Jan-21 9,556,270.00 9,556,270.00

29-Jan-21 29-Jan-21 550,500.00 550,500.00

22-Jan-21 22-Jan-21 6,352,770.00 6,352,770.00

09-Feb-21 09-Feb-21 5,585,814.00 5,585,814.00

17-Feb-21 17-Feb-21 2,044,840.00 2,044,840.00

19-Apr-21 19-Apr-21 276,000.00 276,000.00

01-Feb-21 12-Feb-21 05-May-21 05-May-21 RF-164 755,000.00 755,000.00 617,670.77 617,670.77

COA 

Represemtative/ 

AUPWU

N/A 30-Mar-21 05-May-21 05-May-21 RF-164 100,000.00 100,000.00 92,020.00 92,020.00

COA 

Represemtative/ 

AUPWU

N/A 19-Mar-21 07-Jun-21 07-Jun-21 2040101000-184-142 900,000.00 900,000.00 899,250.00 899,250.00

COA 

Represemtative/ 

AUPWU

19-Jan-21 21-Jan-21 26-Feb-21 26-Feb-21

19-Jan-21 21-Jan-21 05-Mar-21 05-Mar-21 2040101000-184-142 18,394,958.40 18,394,958.40 18,394,958.40 18,394,958.40

COA 

Represemtative/ 

AUPWU

11-Jan-21 21-Jan-21 05-Mar-21 05-Mar-21 2040101000-184-142 44,713,325.00 44,713,325.00 44,713,325.00 44,713,325.00

COA 

Represemtative/ 

AUPWU

19-Jan-21 21-Jan-21 05-Mar-21 05-Mar-21 2040101000-184-142 40,100,500.00 40,100,500.00 40,100,500.00 40,100,500.00

COA 

Represemtative/ 

AUPWU

44,370,000.00 28,709,640.00 28,709,640.00

COA 

Represemtative/ 

AUPWU

N/A 29-Dec-20

COA 

Represemtative/ 

AUPWU

2040101000-14-142

MEMO#LGSB-2020-052 10,971,420.00 10,971,420.00

44,370,000.00

MEMO#LGSB-2020-052 38,257,000.00 38,257,000.00

COA 

Represemtative/ 

AUPWU

N/A 29-Dec-20

N/A 29-Dec-20

RF-6F-20-102 

(FCM#2020.886)
395,000.00 395,000.00

COA 

Represemtative/ 

AUPWU

RF-6F-20-102 

(FCM#2020.886)
9,472,790.00 9,472,790.00

COA 

Represemtative/ 

AUPWU

29-Dec-20N/A



Post Qual Notice of Award Contract Signing Notice to Proceed
Delivery / 

Completion

Inspection & 

Acceptance
Total MOOE CO Total MOOE CO

Source of Funds

ABC (PhP) Contract Cost (PhP)

List of Invited Observers

Actual Procurement Activity

08-Mar-21 23-Mar-21 06-May-21 06-May-21 PR-Lib-20-11-14 965,000.00 965,000.00 960,512.00 960,512.00

COA 

Represemtative/ 

AUPWU

08-Mar-21 23-Mar-21 31-May-21 31-May-21 UPM Fund (Reprog) 587,810.69 587,810.69 587,610.00 587,610.00

COA 

Represemtative/ 

AUPWU

N/A 22-Mar-21 10-May-21 10-May-21 2040101000-184-142 3,477,000.00 3,477,000.00 3,477,000.00 3,477,000.00

COA 

Represemtative/ 

AUPWU

08-Mar-21 19-Mar-21 10-Jun-21 10-Jun-21 184-2-2-1-5000 (416) 1,000,000.00 1,000,000.00 864,453.00 864,453.00

COA 

Represemtative/ 

AUPWU

03-Mar-21 27-Apr-21 27-Apr-21 4,172,000.00 4,172,000.00

COA 

Represemtative/ 

AUPWU

03-Mar-21 29-Apr-21 29-Apr-21 2,115,000.00 2,115,000.00

COA 

Represemtative/ 

AUPWU

03-Mar-21 14-May-21 14-May-21 450,000.00 450,000.00

COA 

Represemtative/ 

AUPWU

18-Mar-21 14-May-21 14-May-21 1,900,000.00 1,900,000.00
COA 

Represemtative/ 

N/A 19-Mar-21 17-May-21 17-May-21 1,294,740.00 1,294,740.00

COA 

Represemtative/ 

AUPWU

N/A 02-Jun-21 23-Jun-21 23-Jun-21 2,071,584.00 2,071,584.00

COA 

Represemtative/ 

AUPWU

15-Mar-21 26-Mar-21 03-May-21 03-May-21 Reprog 20-12-46 1,395,000.00 1,395,000.00 1,391,900.00 1,391,900.00

COA 

Represemtative/ 

AUPWU

15-Mar-21 13-Apr-21 12-May-21 12-May-21 2040101000-184-14213 4,550,000.00 4,550,000.00 4,200,000.00 4,200,000.00

COA 

Represemtative/ 

AUPWU

N/A 30-Mar-21 01-Jun-21 01-Jun-21
F184-2020105000 (416) 

107-118
2,000,000.00 2,000,000.00 1,570,000.00 1,570,000.00

COA 

Represemtative/ 

AUPWU

N/A 30-Mar-21 19-May-21 19-May-21 PR-Memo-21-01-002 5,834,647.50 5,834,647.50 5,066,250.00 5,066,250.00

COA 

Represemtative/ 

AUPWU

N/A 18-Mar-21 19-May-21 19-May-21 PR-Memo-21-01-004 1,776,417.50 1,776,417.50 1,540,625.00 1,540,625.00

COA 

Represemtative/ 

AUPWU

N/A 18-Mar-21 19-May-21 19-May-21 PR-Memo-21-01-003 804,650.00 804,650.00 687,500.00 687,500.00

COA 

Represemtative/ 

AUPWU

N/A 02-Jun-21 25-Jun-21 25-Jun-21 PR-FCM#2020-886 (7) 1,051,000.00 1,051,000.00 995,575.00 995,575.00

COA 

Represemtative/ 

AUPWU

6,000,000.00

3,366,324.00

N/A

Reprog 20-11-36 6,440,000.006,440,000.00N/A

184-2020105000 (416) 

107-124
3,366,324.00

6,000,000.00Reprog 20-11-35



Post Qual Notice of Award Contract Signing Notice to Proceed
Delivery / 

Completion

Inspection & 

Acceptance
Total MOOE CO Total MOOE CO

Source of Funds

ABC (PhP) Contract Cost (PhP)

List of Invited Observers

Actual Procurement Activity

N/A 19-Mar-21 17-May-21 17-May-21 1,294,740.00 1,294,740.00

COA 

Represemtative/ 

AUPWU

N/A 02-Jun-21 23-Jun-21 23-Jun-21 2,071,584.00 2,071,584.00

COA 

Represemtative/ 

AUPWU

N/A 01-Jun-21 23-Jun-21 23-Jun-21 UPM-SEF 3,300,000.00 3,300,000.00 3,285,000.00 3,285,000.00

COA 

Represemtative/ 

AUPWU

420,442,002.49

351,678,165.21

68,763,837.28

17-May-21 PR-Lib-21-03-14 715,000.00 715,000.00

COA 

Represemtative/ 

AUPWU

24-May-21
184-2020105000 (416) 

107-404-43
3,240,000.00 3,240,000.00

COA 

Represemtative/ 

AUPWU

N/A F184-2020105000 4,292,881.00 4,292,881.00

N/A F184-2020105000 4,593,440.00 4,593,440.00

N/A
F184-2020105000 (416) 

107--111
1,200,000.00 1,200,000.00

N/A 25-Jun-21 PR-RF-2021-057 1,203,042.66 1,203,042.66

COA 

Represemtative/ 

AUPWU

PR-Reprog-21-04-12 

(R19-1345)
1,383,000.00 1,383,000.00

N/A

N/A

 PR-Lab-21-03-16 1,141,000.00 1,141,000.00

1,680,000.00 1,680,000.00
   F184-2020105000 

(416) 107-46A-Y3

184-2020105000 (416) 

107-464
3,366,324.00 3,366,324.00

Total Alloted Budget of Procurement Activities

Total Contract Price of Procurement Actitvites Conducted

Total Savings (Total Alloted Budget - Total Contract Price)



Post Qual Notice of Award Contract Signing Notice to Proceed
Delivery / 

Completion

Inspection & 

Acceptance
Total MOOE CO Total MOOE CO

Source of Funds

ABC (PhP) Contract Cost (PhP)

List of Invited Observers

Actual Procurement Activity

26-Jul-21 F 2040101000 -14-142 2,352,000.00 2,352,000.00

F184-2030101000 (421-

188-6-Y2)
20,180,566.78 20,180,566.78

N/A 25-May-21 12-Jul-21 12-Jul-21
184-2020105000(416) 

107-96
1,200,000.00 1,200,000.00

COA 

Represemtative/ 

AUPWU

15-Jul-21
F184-2030105000 (421-

188-6-Y2)
1,000,000.00 1,000,000.00

N/A 29-Jul-21 PR-RF-2021-057 1,203,042.66 1,203,042.66

COA 

Represemtative/ 

AUPWU

03-May-21 07-Jun-21 2040101000-184-142 4,702,500.00 4,702,500.00

COA 

Represemtative/ 

AUPWU

19-Apr-21 04-May-21 2040101000-184-142 15,000,000.00 15,000,000.00

COA 

Represemtative/ 

AUPWU

22-Dec-20 21-Jan-21 2020101000-184-142 36,575,000.00 36,575,000.00

COA 

Represemtative/ 

AUPWU

104,661,473.10

Noted by: Recommended for Approval by:

TRISTAN NATHANIEL C. RAMOS, DDM, MPH ARLENE A. SAMANIEGO, M.D.

BAC 3, Chair Vice Chancellor for Administration

3,000,000.00
F2040101000-161A 

(TF184)
3,000,000.00

Total Alloted Budget of On-going Procurement Activities



Pre-bid Conf Eligibility Check Sub/Open of Bids Bid Evaluation Post Qual

Delivery/

Completion/

Acceptance

(If applicable)

NA FAILED 

15/02/2021 01/03/2021 01/03/2021 12/03/2021 22/03/2021

N/A 16-Mar-20 16-Mar-20 14-Dec-20 28-Dec-20

23-Nov-20 23-Nov-20 24-Nov-20 07-Dec-20 FAILED

23-Nov-20 23-Nov-20 24-Nov-20 07-Dec-20

26-Oct-20 26-Oct-20 27-Oct-20 03-Nov-20

19-Oct-20 19-Oct-20 26-Oct-20 03-Nov-20

09-Nov-20 23-Nov-20 23-Nov-20 23-Nov-20 21-Dec-20

09-Nov-20 23-Nov-20 23-Nov-20 23-Nov-20 16-Dec-20

12-Oct-20 26-Oct-20 26-Oct-20 03-Nov-20 16-Sep-20

NA 23-Nov-20 23-Nov-20 01-Dec-20 07-Dec-20

NA 15-Feb-21 15-Feb-21 24-Feb-21 NA

23-Nov-20 07-Dec-20 07-Dec-20 11-Jan-21 21-Jan-21

Date of Receipt of Invitation

Remarks                                                                        (Explaining 

changes from the APP)



Pre-bid Conf Eligibility Check Sub/Open of Bids Bid Evaluation Post Qual

Delivery/

Completion/

Acceptance

(If applicable)

Date of Receipt of Invitation

Remarks                                                                        (Explaining 

changes from the APP)

15-Dec-20 28-Dec-20 28-Dec-20 11-Jan-21 21-Jan-21

15-Dec-20 28-Dec-20 28-Dec-20 11-Jan-21 21-Jan-21

15-Dec-20 28-Dec-20 28-Dec-20 12-Jan-21 27-Jan-21

07-Dec-20 21-Dec-20 21-Dec-20 12-Jan-21 27-Jan-21

07-Sep-20 18-Jan-21 18-Jan-21 26-Jan-21 08-Feb-21

07-Sep-20 08-Mar-21 08-Mar-21 08-Mar-21 NA

02-Oct-20 28-Dec-20 28-Dec-20 10-Mar-21 NQ

FAILED

09-Nov-20 28-Dec-20 28-Dec-20 11-Jan-21 25-Jan-21

09-Nov-20 28-Dec-20 28-Dec-20 11-Jan-21 18-Jan-21

09-Nov-20 28-Dec-20 28-Dec-20 11-Jan-21 25-Jan-21

07-Dec-20 07-Dec-20 11-Jan-21 25-Jan-2102-Oct-20

NA28-Dec-2028-Dec-20 18-Jan-21

NA

21-Dec-20

21-Dec-20 28-Dec-20 28-Dec-20 18-Jan-21

28-Dec-20 28-Dec-20 18-Jan-21 NA

04-Jan-21 04-Jan-21 05-Jan-21 NA21-Dec-20

21--dec-20



Pre-bid Conf Eligibility Check Sub/Open of Bids Bid Evaluation Post Qual

Delivery/

Completion/

Acceptance

(If applicable)

Date of Receipt of Invitation

Remarks                                                                        (Explaining 

changes from the APP)

18-Jan-21 25-Jan-21 25-Jan-21 02-Mar-21 15-Mar-21

18-Jan-21 01-Feb-21 01-Feb-21 22-Feb-21 15-Mar-21

01-Feb-21 25-Jan-21 25-Jan-21 23-Feb-21 N/A
*ABC in US$; converted to PhP @ PhP50 = 

$1.00

01-Feb-21 01-Mar-21 01-Mar-21 04-Mar-21 15-Mar-21

15-Feb-21 22-Feb-21 22-Feb-21 08-Mar-21 N/A

15-Feb-21 17-May-21 17-May-21 17-May-21 N/A

01-Feb-21 08-Mar-21 08-Mar-21 09-Mar-21 22-Mar-21

08-Feb-21 08-Mar-21 08-Mar-21 15-Mar-21 22-Mar-21

22-Feb-21 01-Mar-21 01-Mar-21 08-Mar-21 N/A

22-Dec-20 08-Mar-21 08-Mar-21 09-Mar-21 N/A

22-Dec-20 08-Mar-21 08-Mar-21 15-May-21 N/A

22-Dec-20 08-Mar-21 08-Mar-21 09-Mar-21 N/A

12-Apr-21 10-May-21 10-May-21 17-May-21 N/A

15-Feb-21 01-Mar-21 N/A01-Feb-21

01-Feb-21 15-Feb-21 17-Mar-21 N/A

15-Feb-21

15-Feb-21



Pre-bid Conf Eligibility Check Sub/Open of Bids Bid Evaluation Post Qual

Delivery/

Completion/

Acceptance

(If applicable)

Date of Receipt of Invitation

Remarks                                                                        (Explaining 

changes from the APP)

03-May-21 10-May-21 10-May-21 19-May-21 N/A

03-May-21 17-May-21 17-May-21 26-May-21 N/A

10-May-21 31-May-21 31-May-21 02-Jun-21 N/A

N/A 16-Mar-20 16-Mar-20 14-Dec-20 28-Dec-20

23-Nov-20 23-Nov-20 24-Nov-20 07-Dec-20 for approval of NOA

N/a 17-May-21 17-May-21 01-Jun-21 N/A for PO and NTP

N/A 17-May-21 17-May-21 26-May-21 N/A for PO and NTP

N/A 14-Jun-21 14-Jun-21 22-Jun-21 N/A for approval of NOA

N/A 14-Jun-21 14-Jun-21 02-Jul-21 N/A

FAILED

FAILED

N/A 28-Jun-21 28-Jun-21 13-Jul-21 N/A for signature of BAC Resolution

FAILED



Pre-bid Conf Eligibility Check Sub/Open of Bids Bid Evaluation Post Qual

Delivery/

Completion/

Acceptance

(If applicable)

Date of Receipt of Invitation

Remarks                                                                        (Explaining 

changes from the APP)

05-Apr-21 19-Apr-21 19-Apr-21 FAILED

for bid evaluation of the end-user (PENDING)

03-May-21 10-May-21 10-May-21 13-May-21 N/A

FAILED (No Bidder)

21-Jun-21 05-Jul-21 05-Jul-21 19-Jul-21 22-Jul-21 for post qualification report

N/A 14-Jun-21 14-Jun-21 02-Jul-21 N/A for preparation of PO and NTP

08-Mar-21 05-Apr-21 05-Apr-21 12-Apr-21 10-May-21 PO and NTP on process

22-Feb-21 22-Mar-21 22-Mar-21 19-Apr-21 26-Apr-21 PO and NTP on process

23-Nov-20 07-Dec-20 07-Dec-20 21-Dec-20 28-Dec-20 PO and NTP on process

Approved by:

CARMENCITA D. PADILLA, MD, MAHPS

Chancellor




